






## Bramston Park Development

Stage	Works	Date	Key
1	Floodlighting installation; expect minor disruptions along Bramston Vista due to substation relocation	April 2015	
2*	Removal of existing trees and shrubs for replanting at a later stage. Expect minor disruptions along Mattingleys Approach	April / May 2015	
3*	Construction of a multi-purpose community sporting facility, car park and playground. Expect minor disruptions along Mattingleys Approach.	May 2015 to April 2016	

*\*Due to the left in, left out traffic management in place at the intersection of Mattingleys Approach and Burns Beach Road, trucks will be required to use Watcombe Avenue, Bramston Vista, and then Mattingleys Approach to access the site.*